

## Project Change Request Form

Severity: **LOW**

**Project name:**

PDP: RPM - IGO Curative Rights Work Track (RPM\_IGO\_CRWT)

**Requested by:**

Chris Disspain

**Date:**

12 Jul 2021

**Change description:**

Request to extend delivery of the RPM\_IGO\_CRWT Initial/Final Report.

**Change reason:**

As part of ICANN Org's deployment of the new Information Transparency Initiative Public Comment platform, the legacy platform will not accept new public comment proceedings or allow proceeding reports to be posted. The key dates of the platform moratorium are:

- 20 July – 30 August – Moratorium for posting of new proceedings
- 31 August – Launch of new platform

When the RPM\_IGO\_CRWT leadership team submitted its work plan to the GNSO Council in April 2021, it committed to deliver its Initial Report for public comment by 03 Aug 2021. At the time, this external event was not foreseen.

**Impact of change (complete for relevant categories):**

- **Scope:** The scope of the RPM\_IGO\_CRWT deliverable has not changed.
- **Budget:** Not applicable.
- **Timeline:** Extend delivery of Initial Report for public comment to 07 Sep 2021 thus extending delivery of the Final Report to 21 Dec 2021. This adds five additional weeks to the WT's previous deliverable dates.
- **Resourcing:** Extension of community volunteer time including GNSO Policy staff resources; possible downstream effects of other planned or in-flight projects within the GNSO.
- **Communications:** Confirmation to the GNSO Council and RPM\_IGO\_CRWT only.
- **Other:** None at this time.

**Proposed action:**

- Extend project plan and work plans with a new target delivery date of **21 Dec 2021** for the Final Report.
- Add an additional week to the four-week moratorium as a buffer to the new platform launch in case deployment issues arise.

**Estimated Associated cost, if applicable:**

- Not applicable.

**Risks, if applicable:**

- Not applicable.