


**Please note:** This graphic shows the status of current and anticipated policy implementation work. Items above the date line show policies where implementation is in progress or on hold, and items below the date line show estimates for policy activities where implementation has not yet been directed by the Board.



Key					
Current Implementation in Progress		Implementation on Hold		Board Consideration/Adoption	
Estimated Contracted Party Implementation		Public Comment Period		Preparation for Board Consideration	
Policy Development Process Completed		Operational Design Phase		Finalize Policy	
Estimated Policy Implementation (if adopted)		Internal Project Organization		Continues past 2023	

<sup>1</sup>Please note this policy implementation was split into two tracks - one for IGO identifiers and one for INGO identifiers. The IGO identifiers implementation was considered complete as of 1 August 2020. The INGO implementation is currently on hold. [Click here](#) to learn more.

<sup>2</sup>EPDP Phase 2 ODP for SSAD Recs 1-18 only. Please note on [27 April 2022](#) the GNSO Council requested that the Board pause consideration, to which the Board [agreed](#).

<sup>3</sup>The Board has [paused](#) its consideration of the SSAD policy recommendations while the SSAD Light design work is further explored

<sup>4</sup>EPDP Phase 2 Priority 2 Recs are included with the EPDP Phase 1 Implementation public comment period

<sup>5</sup>Please note this policy implementation was split into three tracks - INGO Claims System Specification, Protection of Red Cross & Red Crescent Identifiers and Protection of "Reserved Names". [Click here](#) for more info on the status of each track.

<sup>6</sup>Please note that policy implementation for Review of All Rights Protection Mechanisms in All gTLDs (Phase 1) is currently subject to [prioritization](#) before implementation begins.