
Contingency on Base Estimate 80% Confidence Project Cost
Total Construction Cost (Most Likely) -> $223,405,245
Construction Cost Contingency Amount -> $54,152,249
Total Project Cost (80% Confidence) -> $277,557,494

Fully Funded Total Project Cost (80% Confidence) -> $277,557,494

Most Likely
Cost Estimate

Confidence Level Value Contingency
0%  $146,237,508 -34.54% ########
5%  $206,765,590 -7.45% ########

10%  $216,693,276 -3.00% ########
15%  $223,538,495 0.06% ########
20%  $228,981,019 2.50% ########
25%  $233,782,165 4.64% ########
30%  $238,049,616 6.56% ########
35%  $242,057,975 8.35% ########
40%  $245,821,127 10.03% ########
45%  $249,547,174 11.70% ########
50%  $253,215,594 13.34% ########
55%  $256,856,508 14.97% ########
60%  $260,533,488 16.62% ########
65%  $264,387,359 18.34% ########
70%  $268,521,186 20.19% ########
75%  $272,763,278 22.09% ########
80%  $277,557,494 24.24% ########
85%  $283,212,768 26.77% ########
90%  $290,090,984 29.85% ########
95%  $300,356,290 34.44% ########
100%  $362,384,505 62.21% ########

 - BASE CONTINGENCY DEVELOPMENT -

223,405,245$                           

Alternative Plan 2a
Contingency Analysis Total Project Construction Cost Contingency Analysis (Does not 

Include Escalation)
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