
Contingency on Base Estimate 80% Confidence Project Cost
Total Construction Cost (Most Likely) -> $182,322,196
Construction Cost Contingency Amount -> $48,443,774
Total Project Cost (80% Confidence) -> $230,765,971

Fully Funded Total Project Cost (80% Confidence) -> $230,765,971

Most Likely
Cost Estimate

Confidence Level Value Contingency
0%  $117,232,979 -35.70% ########
5%  $170,200,842 -6.65% ########
10%  $178,674,373 -2.00% ########
15%  $184,298,937 1.08% ########
20%  $188,965,856 3.64% ########
25%  $193,137,172 5.93% ########
30%  $196,836,954 7.96% ########
35%  $200,334,187 9.88% ########
40%  $203,627,358 11.69% ########
45%  $206,793,620 13.42% ########
50%  $209,905,754 15.13% ########
55%  $212,973,699 16.81% ########
60%  $216,175,305 18.57% ########
65%  $219,442,639 20.36% ########
70%  $222,947,764 22.28% ########
75%  $226,646,014 24.31% ########
80%  $230,765,971 26.57% ########
85%  $235,536,978 29.19% ########
90%  $241,446,137 32.43% ########
95%  $250,106,249 37.18% ########
100%  $300,369,626 64.75% ########

 - BASE CONTINGENCY DEVELOPMENT -

182,322,196$                            

Alternative Plan 3
Contingency Analysis Total Project Construction Cost Contingency Analysis (Does not 

Include Escalation)

 $110,000,000 

 $130,000,000 

 $150,000,000 

 $170,000,000 

 $190,000,000 

 $210,000,000 

 $230,000,000 

 $250,000,000 

 $270,000,000 

 $290,000,000 
0% 10
%

20
%

30
%

40
%

50
%

60
%

70
%

80
%

90
%

10
0%

Confidence Levels

C
os

t






