
Contingency on Base Estimate 80% Confidence Project Cost
Total Construction Cost (Most Likely) -> $286,079,369
Construction Cost Contingency Amount -> $69,837,032
Total Project Cost (80% Confidence) -> $355,916,400

Fully Funded Total Project Cost (80% Confidence) -> $355,916,400

Most Likely
Cost Estimate

Confidence Level Value Contingency
0%  $199,269,042 -30.34% ########
5%  $264,681,586 -7.48% ########

10%  $277,478,460 -3.01% ########
15%  $286,042,652 -0.01% ########
20%  $293,055,805 2.44% ########
25%  $299,164,643 4.57% ########
30%  $304,777,604 6.54% ########
35%  $309,927,790 8.34% ########
40%  $314,789,298 10.04% ########
45%  $319,519,762 11.69% ########
50%  $324,277,448 13.35% ########
55%  $329,058,741 15.02% ########
60%  $333,940,599 16.73% ########
65%  $338,822,551 18.44% ########
70%  $343,937,118 20.22% ########
75%  $349,535,752 22.18% ########
80%  $355,916,400 24.41% ########
85%  $363,170,054 26.95% ########
90%  $372,110,926 30.07% ########
95%  $384,986,528 34.57% ########
100%  $472,641,349 65.21% ########

 - BASE CONTINGENCY DEVELOPMENT -

286,079,369$                           

Alternative Plan 3a
Contingency Analysis Total Project Construction Cost Contingency Analysis (Does not 

Include Escalation)
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