
Honorable John Barrasso 
Chairman 

DEPARTMENT OF THE ARMY 
OFFICE OF THE ASSISTANT SECRETARY 

CIVIL WORKS 
108 ARMY PENTAGON 

WASHINGTON DC 20310-0108 

OCT 3 0· 2017 

Committee on Environment and Public Works 
Washington, DC 20510-6175 

Dear Chairman Barrasso: 

Section 1002 of the Water Resources Reform and Development Act of 2014 amends 
section 905 of the Water Resources Development Act of 1986 to establish a single phase 
cost-shared study process by repealing the requirement for a reconnaissance study at full 
Federal expense and requiring instead that a preliminary analysis of the Federal interest, 
cost, benefits and environmental impacts be done following execution of the Feasibility Cos 
Sharing Agreenient. Section 1002 established a requirement to notify non-Federal interest~ 
of project sched.ules and milestones, and subsequent notification if a milestone is missed. : 
Subsection 4 of section 1002 directs the Secretary to submit an annual report of all 
investigations account studies and the detailed project schedules that were· provided to non 
~deral interests. 

In accordan¢e with section 1002, I submit the enclosed report on Consolidation of 
Studies to the Committee on Environment and Public Works of the Senate and the 
Committee on Transportation and Infrastructure of the United States House of 
R.epresentatives. The table included as an enclosure to the report provides the status of 
detailed project ~chedules for all active investigations as of August 1, 2017 and a list of 
active studies and the detailed project schedule submitted to each study's non-Federal 
sponsor. In the event that the District Engineer has missed any of the deadlines reported in 
the submission to the non-Federal sponsor, an explanation for the missed deadline(s) and a 
new approved milestone schedule is provided to the non-Federal sponsor and is 
documented in the enclosed table of the report. 

If you need additional information regarding the enclosed information, please contact 
Mr. David Leach, Deputy Assistant Secretary of the Army for Civil Works, Project Planning 
ar:id Review, at 202-761-0016. 

I am sending an identical letter to Ranking Member Carper and the House Committee 
on Transportation and Infrastructure. Thank you for your interest in the Army Civil Works 
program. 

Enclosure 

Sincerely, 

Douglas W. Lamont, P.E. 
Senior Official Performing the Duties of the 

Assistant Secretary of the Army 
(Civil Works) 



U.S. Army Corps of Engineers   1 

Water Resources Reform and Development Act (WRRDA) of 2014 

Section 1002. Consolidation of Studies 

 

Report to Congress 

 

 This annual report was prepared to meet the requirements of Section 1002, item 4(a), of 
the Water Resources Reform and Development Act (WRRDA) of 2014. This report provides the 
status of detailed project schedules for all active feasibility studies as of 1 August 2017 that have 
been active more than ninety (90) days.  

Background 

 Section 1002 of WRRDA 2014 amends Section 905 of the Water Resources 
Development Act (WRDA) 1986 to establish a single phase cost-shared study process by 
repealing the requirement for a reconnaissance study first at full Federal expense and requiring 
instead that a preliminary analysis of the federal interest, cost, benefits and environmental 
impacts be done following execution of the Feasibility Cost Sharing Agreement (FCSA). 
Additionally, Section 1002 requires certain reporting and notification of feasibility study 
schedules. This report responds to that reporting requirement.  

 Section 1002 established a requirement to notify Non-Federal interests of project 
schedules and milestones, and subsequent notification if a milestone is missed. Subsection 3 
directs the Secretary as follows. 

(3) NON-FEDERAL INTEREST NOTIFICATION.—Each District Engineer shall submit 
by certified mail the detailed project schedule under paragraph (2) to each relevant non-
Federal interest— 

  
(A) for projects that have received funding from the General Investigations 

Account of the Corps of Engineers in the period beginning on October 1, 2009, and 
ending on the date of enactment of this subsection, not later than 180 days after the 
establishment of milestones under paragraph (1); and 

 
(B) for projects for which a feasibility cost-sharing agreement is executed after 

the establishment of milestones under paragraph (1), not later than 90 days after the date 
on which the agreement is executed. 

 

 U.S. Army Corps of Engineers implementation guidance, dated 9 April 2015, set forth 
the following guidance for Districts to follow in order to provide this notification.  
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• For each active feasibility study funded in the Investigations appropriations, beginning on 
1 October 2009 until 10 June 2014, the District Engineer (DE) must provide the detailed 
project schedule to each non-federal sponsor via certified mail by 10 June 2015. 
 

• For each feasibility study initiated after 10 June 2014, the DE must provide the study 
milestone schedule to each non-federal sponsor via certified mail within ninety (90) days 
of signing the FCSA.  
 

• If the DE fails to meet any of the scheduled milestone dates for studies listed above, the 
DE will submit a letter to the non-federal sponsor within thirty (30) days of the missed 
milestone. The letter will include reasons why the DE failed to meet the milestone and a 
revised schedule reflecting amended dates for the remaining feasibility milestones. The 
revised milestone schedule will be made publicly available. 
 

 Subsection 4 of Section 1002 directs the Secretary to submit an annual report of all 
feasibility studies and the detailed schedules that were provided to Non-Federal interests. The 
exact language is as follows. 

(4) CONGRESSIONAL AND PUBLIC NOTIFICATION.—Beginning in the first full fiscal 
year after the date of enactment of this subsection, the Secretary shall— 

 
(A) submit an annual report that lists all detailed project schedules under 

paragraph (2) and an explanation of any missed deadlines to the Committee on 
Environment and Public Works of the Senate and the Committee on Transportation and 
Infrastructure of the House of Representatives; and 

 
(B) make publicly available, including on the Internet, a copy of the annual report 

described in subparagraph (A) not later than 14 days after date on which a report is 
submitted to Congress. 

 
 
Fiscal Year 2017 Milestone Notification 
 
 As required by Section 1002, the District Engineers provided data on study milestones, 
revised schedules, and explanations of missed milestones, as applicable. The following subset of 
established feasibility study milestones marking significant decision points were used for 
establishing detailed schedules and for notification and reporting purposes. 

1. Release of draft feasibility report for public comment and concurrent review 
2. District submits final feasibility report  
3. MSC final transmittal of final feasibility report 
4. Signed Chief’s Report or Decision Document 
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Table 1 captures the schedules for studies and provides explanations for missed milestones.  
Vertical team alignment is required before a revised schedule is reported.       

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

LRD Du Page River, IL 5/5/17 12/15/17 2/26/18 7/13/18
The feasibility study was delayed due to the 
decision to include the Illinois water survey’s 
findings into the study.

3/14/17 1/7/19 3/19/19 8/5/19

LRD  Ecorse Creek, MI  11/26/16 7/14/17 8/14/17 3/9/18

The feasibility study is delayed due to ongoing 
discussions  regarding minimum flood 
discharge, no schedule is available to report at 
this time.

LRD Northern KY Riverfront Commons 2/15/18 8/15/18 10/12/18 3/10/19

LRD 
Saginaw River Deepening, Saginaw , 
MI 

1/11/18 8/20/18 9/4/18 11/30/18

MVD 
Big Sunflower River Watershed, 
Quiver River, Mississippi 

10/21/16 9/17/17 10/17/17 3/29/18

This feasibility study is terminating.  The study 
and project will utilize the Continuing 
Authorities Program.  No further reporting is 
required. 

MVD
Brandon Road, Interbasin Control of 
Great Lakes Mississippi River Aquatic 
Nuisance Species, IL, IN, OH, WI

2/22/17 1/19/18 5/18/18 1/18/19
The feasibility study was delayed because the 
release of the draft Brandon Road Report was 
deferred until August 2017.  

8/7/17 10/20/18 11/22/18 8/1/19

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

Table 1: Study Schedules and Missed Milestone Explanations as of 1 August 2017

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 1 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

MVD
Inner Harbor Navigation Canal 
GRR/SEIS

1/6/17 3/1/19 4/8/19 9/25/19

MVD Kaskaskia River Basin, IL 6/29/17 3/30/18 4/30/18 9/30/18
This feasibility study is inactive, no schedule to 
report.

MVD 
Mississippi River Ship Channel, Gulf 
to Baton Rouge, LA

11/10/16 9/20/17 NA** 10/27/17

MVD Souris River Basin, ND 9/29/17 9/28/18 10/31/18 4/30/19

MVD St. Croix River, WI 12/9/16 1/16/17 NA** 2/16/17
This feasibility study is inactive, no schedule to 
report.

MVD
St. Louis Riverfront Meramec/Big 
River/St. Louis Mississippi River 
Front, MO, IL 

4/28/17 11/24/17 1/26/18 8/3/18

The feasibility study has been delayed due to 
work with the Environmental Protection 
Agency.  There is no revised schedule to report 
at this time. 

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 2 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NAD
Anacostia Watershed Restoration, 
Prince Georges County, MD 

6/1/16 11/2/17 2/26/18 9/18/18

NAD
Baltimore 50‐Foot Channel, MD and 
VA

1/14/16 11/1/16 12/1/16 8/10/17

This feasibility study was converted to a 
validation study for the cultural resources work 
and economic modeling.  No further reporting 
required. 

NAD
City of Norfolk, VA (Sandy Focus 
Area)  aka Flood Risk Management 
Studies, Norfolk, VA

10/3/17 6/14/18 7/19/18 1/31/19

NAD 
Delaware River Dredge Material 
Utilization,  DE* 

9/23/16 3/21/17 4/28/17 9/7/17
The feasibility study was delayed in order to 
revise the BeachfX model. 

11/23/16 1/9/18 2/22/18 8/6/18

NAD 
Delaware River Dredge Material 
Utilization, NJ* 

9/23/16 3/21/17 4/28/17 9/7/17
The feasibility study was delayed due to 
revision of the BeachfX model and the analysis 
of additional project.

10/18/17 7/2/18 8/14/18 2/7/19

NAD
Fairfield and New Haven Counties, 
CT 

1/15/19 12/15/19 1/15/20 6/15/20

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 3 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NAD 
Fire Island to Montauk Point (FIMP) 
Reformulation, NY* 

7/19/16 5/30/18 7/30/18 1/31/19

NAD  Hashamomuck Cove, NY*  8/12/16 9/30/17 11/30/17 6/30/18

NAD  Highlands, NJ*  6/25/15 7/30/17 9/30/17 5/30/18

NAD 
Hudson Raritan Estuary ‐  Jamaica 
Bay, NY, Environmental 

2/27/17 11/20/18 1/30/19 6/30/19

NAD 
Hudson Raritan Estuary ‐ Bronx River 
Basin, NY 

2/27/17 11/20/18 1/30/19 6/30/19

NAD 
Hudson Raritan Estuary ‐ Flushing 
Bay, NY 

2/27/17 11/20/18 1/30/19 6/30/19

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 4 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NAD  Hudson Raritan Estuary ‐ Hackensack  2/27/17 11/20/18 1/30/19 6/30/19

NAD 
Hudson Raritan Estuary ‐ Lower 
Passaic River, NJ 

2/27/17 11/20/18 1/30/19 6/30/19

NAD  Hudson Raritan Estuary NY &NJ  2/27/17 11/20/18 1/30/19 6/30/19

NAD
Hudson River Habitat Restoration. 
NY

3/31/18 3/31/19 4/30/19 10/31/19

NAD  Mamaroneck‐Sheldrake Rivers, NY  1/22/16 11/30/16 1/11/17 7/28/17
The feasibility study is completing anticipated 
dates are reported.

1/22/16 11/30/16 1/11/17 9/15/17

NAD Nassau City (Sandy Focus Area)  5/30/18 3/30/19 5/30/19 9/30/19

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 5 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NAD New Haven Harbor Deepening, CT 4/27/18 3/15/19 4/30/19 9/10/19

NAD
New Jersey Backbay Coastal 
Resilience Study, NJ  (Sandy Focus)

12/26/17 9/2/18 11/2/18 4/5/19

NAD
New York and New Jersey Harbor, 
NY & NJ

1/31/19 11/30/19 1/31/20 6/31/20

NAD
New York and New Jersey Harbor 
and Tributaries (Sandy Focus Area)

1/31/20 3/30/21 5/30/21 10/31/21

NAD  Norfolk Harbor 55‐Foot Channel, VA  3/1/17 11/22/17 12/22/17 6/1/18

This feasibility study was delayed as a result of 
coordination with the Virginia Port Authority on 
model input, including designation of the design 
vessel and review for model output for the 
study duration.

10/23/17 6/25/18 7/23/18 5/17/19

NAD 
Norfolk Harbor, Eliz River South 
Branch, VA 

3/1/17 11/22/17 12/22/17 6/1/18
This feasibility study was delayed in order to 
develop and evaluate the Locally Preferred Plan 
supported by the Virginia Port Authority. 

10/23/17 3/1/18 4/2/18 6/1/18

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 6 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NAD  Passaic River Tidal Protection Area*  9/30/17 8/30/18 10/31/18 1/31/20

NAD
Passamaquoddy Pleasant Point, ME ‐ 
Tribal Partnership Program 

11/20/18 9/11/19 10/28/19 2/12/20

NAD 
Pawcatuck River & Rhode Island 
Coastal Investigation* 

10/18/16 8/25/17 10/26/17 3/30/18

NAD Peckman River, NJ 3/12/18 3/11/19 5/7/19 10/9/19

NAD  Rahway River Basin, NJ  11/29/16 11/30/17 1/31/18 6/31/18
The feasibility study is under review, no revised 
schedule to report at this time.

NAD  Rahway River Basin, NJ*  5/26/17 4/30/18 6/30/18 12/30/18

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 7 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NAD  Rockaway, NY*  8/18/16 8/30/18 10/31/18 5/30/19

NAD  Shrewsbury, NJ*  8/4/16 8/30/17 10/31/17 12/31/17

This feasibility study is terminating.  The study 
and project will utilize the Continuing 
Authorities Program.  No further reporting is 
required. 

NAD  South Shore of Staten Island, NY*  6/12/15 4/27/16 6/20/16 10/31/16
The feasibility study is completed, actual dates 
are reported.

6/12/15 4/27/16 6/20/16 10/27/16

NAD
Upper Susquehanna Comprehensive 
Flood Damage Reduction, NY

4/2/18 12/5/18 1/25/19 7/24/19

NAD 
Westchester County Streams, Byram 
River, NY  

2/28/18 1/31/19 3/31/19 8/31/19

NWD  Adams and Denver County, CO  1/9/18 6/29/18 6/29/18 12/21/18

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 8 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NWD Fremont, NE 4/5/17 12/5/17 1/5/18 6/15/18

This feasibility study is terminating.  The study 
and project will utilize the Continuing 
Authorities Program.  No further reporting is 
required. 

NWD Grand River Basin, MO 10/29/18 4/26/19 5/10/19 8/29/19

NWD
Lower Dungeness Ecosystem 
Restoration Study, WA

1/11/18 5/24/19 6/27/19 1/8/20
This feasibility study is inactive, no schedule to 
report.

NWD  Missouri River Bed Degradation, MO  1/31/17 3/20/17 4/10/17 12/12/17
This feasibility study is inactive, no schedule to 
report.

NWD 
Puyallup River Basin Flood Risk 
Management Feasibility Study, WA  

3/15/16 3/15/17 4/15/17 9/30/17
The feasibility study is under review, no revised 
schedule to report at this time.

NWD 
Seattle Harbor Navigation 
Improvement Project General 
Investigation Study, WA 

8/2/16 3/15/17 4/14/17 9/29/17
The feasibility study schedule was extended to 
conduct ship simulation.

8/2/16 9/12/17 10/13/17 5/4/18

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 9 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

NWD Willamette River Basin Review, OR 8/8/17 1/31/18 2/28/18 8/17/18
This feasibility study had a delay in the release 
of the draft report due to developing the 
demand estimates. 

9/1/17 1/12/18 2/28/18 8/17/18

POD  Ala Wai Canal, HI  9/1/15 7/1/16 8/1/16 1/1/17

This feasibility study had a delay in receipt of 
Coordination Act Report, Section 106 
Programmatic Agreement, and the Biological 
Opinion.  An additional delay resulted from 
needed comment resolution regarding the 
endangered blackline damsel fly

8/20/15 11/14/16 11/23/16 9/30/17

POD
Barrow Coastal Storm Damage 
Reduction, AK

3/4/19 3/5/20 NA** 7/6/20

POD Kenai Bluffs, AK 3/28/17 5/26/17 NA** 6/12/17
The feasibility study was delayed due to 
additional need for analysis.

6/15/17 1/31/18 NA** 2/15/18

POD
Kotzebue Navigation Improvement, 
AK

5/15/17 5/21/18 5/30/18 10/1/18
The feasibility study is under review, no revised 
schedule to report at this time.

POD
Lowell Creek Tunnel Flood Diversion, 
AK

7/10/18 4/19/19 5/3/19 8/9/19

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 10 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
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POD Rota Harbor, CNMI 7/7/17 5/21/18 6/12/18 1/7/19

This feasibility study was delayed due to the 
time required for the application of WRDA 2007 
Section 2006  Remote and Subsistence Harbor 
criteria in the feasibility analysis.

10/31/17 6/30/18 7/30/18 11/27/18

POD
St. George Navigation Improvement, 
AK

5/17/17 4/25/18 5/9/18 9/15/18
This feasibility study was delayed due to 
extended negotiations with sponsor.

3/30/18 9/5/18 9/19/18 1/25/19

POD Tinian Harbor, CNMI 7/7/17 5/21/18 6/12/18 1/7/19

This feasibility study was delayed due to the 
time required for the application of WRDA 2007 
Section 2006  Remote and Subsistence Harbor 
criteria in the feasibility analysis.

10/31/17 6/30/18 7/30/18 11/27/18

POD Unalaska (Dutch) Harbor, AK  3/20/18 11/23/18 12/6/18 7/18/19

SAD Lake Okeechobee Watershed 2/28/18 12/18/18 2/1/19 7/28/19

SAD
Loxahatchee River Watershed 
Restoration 

8/10/17 6/12/18 8/3/18 1/9/19
This feasibility study was delayed due to the 
need for model recalibration,  no revised 
schedule to report at this time. 
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SAD Mobile Harbor, AL 7/18/18 4/11/19 NA** 5/21/19

SAD Proctor Creek, GA 7/10/17 3/19/18 4/18/18 9/18/18

This feasibility study is terminating.  The study 
and project will utilize the Continuing 
Authorities Program.  No further reporting is 
required. 

SAD
San Juan Harbor Improvements 
Study

3/3/17 3/15/18 4/15/18 9/14/18
This feasibility study was delayed in order to 
include the new requirements for operation 
costs for the tentatively selected plan. 

8/8/17 6/8/18 6/15/18 9/14/18

SAD St. Johns County Feasibility 2/17/16 11/22/16 12/22/16 5/22/17
The feasibility study is completed, actual dates 
are reported.

2/17/16 1/9/17 1/17/17 8/8/17

SAD St. Lucie County Feasibility 5/3/16 12/6/16 2/7/17 7/7/17
The feasibility study was delayed due to 
additional efforts required to affirm the 
National Economic Development plan.

5/3/16 4/4/17 5/15/17 10/12/17

SAD Sweetwater Creek, GA 3/13/18 10/30/18 11/30/18 4/29/19
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SAD Village Creek, AL 5/3/18 8/3/18 9/7/18 2/8/19

SAD
Western Everglades Restoration 
Project

4/30/19 1/27/20 2/27/20 6/11/20

SPD  Aliso Creek Mainstem, CA     9/29/17 10/1/18 11/30/18 4/30/19

SPD Carpinteria, CA  8/6/18 3/12/19 4/12/19 9/10/19
This feasibility study is inactive, no schedule to 
report.

SPD Corte Madera Creek, CA  3/10/17 2/5/18 3/5/18 8/7/18
This feasibility study was delayed due to issues 
with hydrologic and hydraulic analysis.  

12/11/17 12/3/18 1/4/19 5/31/19

SPD
Dry Creek (Warm Springs) 
Restoration, CA 

5/19/17 4/10/18 5/10/18 10/10/18
This feasibility study was delayed due to 
conceptual design development.

9/28/17 9/3/18 10/1/18 2/28/19
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SPD East San Pedro Bay, CA 10/23/17 7/30/18 8/30/18 2/7/19
The feasibility study was delayed due to model 
runs and anticipated extra environmental 
reviews due to additional public interest.

7/30/18 8/30/19 9/30/19 2/28/20

SPD 
Espanola Valley, Rio Grande and 
Tributaries, NM

10/15/15 (A) 6/7/17 (A) 8/30/17 3/12/18

SPD  Little Colorado (Winslow), AZ 5/27/16 6/6/18 7/6/18 12/7/18

SPD  Lower San Joaquin, CA  4/13/15 8/18/16 9/29/17 3/28/18

SPD/
MVD

Lower Santa Cruz River, CA 12/31/17 2/27/19 3/29/19 8/30/19
The feasibility study is under review, no revised 
schedule to report at this time.

SPD Malibu Creek Watershed, CA  12/30/16 8/30/17 9/29/17 3/9/18
The feasibility study was delayed due to 
additional review for environmental 
compliance. 

1/27/17 3/30/18 4/30/18 11/30/18

*   Sandy Supplemental Funded Studies
** Milestone is not Required Table page 14 of 19



Explanation of Adjustments

MSC  Study Name 
Release of 
Draft Report 

District Submits 
Final Feasibility 
Report 

MSC 
Transmittal of 
Final Report 

Signed Chief's 
Report  or 
Decision 
Document

Explanation of any missed milestones or 
schedule adjustments 

Release of 
Draft Report

District Submits 
Final Feasibility 
Report

MSC 
Transmittal of 
Final Report

Signed Chief's 
Report or 
Decision 
Document

Feasibility Study Schedule Dates Provided Sponsor Revised Schedule Dates Provided Sponsor

SPD 
Middle Rio Grande Bernalillo to 
Belen, NM 

8/14/17 10/18/18 11/16/18 2/25/19

SPD 
North West El Paso Feasibility Study, 
NM 

7/6/18 4/30/19 5/30/19 9/27/19

SPD  Pajaro River, CA  10/1/17 4/12/18 4/27/18 7/12/18

SPD
Port of Long Beach Navigation 
Improvements, CA

4/30/17 1/29/18 2/28/18 7/30/18
The feasibility study was delayed due to 
required economic analysis and air quality 
analysis. 

2/16/18 1/18/19 2/20/19 7/10/19

SPD  Prado Basin, CA  1/26/18 4/5/19 5/6/19 10/3/19

SPD
Rio Grande, Sandia Pueblo to Isleta 
Pueblo, NM

5/8/18 2/14/19 4/10/19 8/16/19
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SPD  Sacramento Bank Protection GRR, CA 3/3/17 11/15/17 12/15/17 6/29/18

The feasibility study was delayed due to  
increased coordination with the public and 
stakeholders as a result of the complexity of the 
study.

1/5/18 1/15/19 2/15/19 8/8/19

SPD/S
AD 

San Francisco Bay to Stockton, CA  8/3/17 7/25/18 8/24/18 1/22/19

SPD  San Francisquito Creek, CA  6/14/18 6/9/19 7/9/19 12/6/19

SPD 
San Joaquin Delta Islands and 
Levees, CA

9/1/14 6/4/18 7/3/18 12/14/18

SPD/L
RD

Westminster, CA (East Garden 
Grove) 

7/9/18 8/26/19 9/30/19 5/2/20

SPD
Whittier Narrows Water 
Conservation, CA

5/11/18 4/5/19 5/2/19 8/2/19
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SPD 
Yuba River Ecosystem Restoration, 
CA 

12/20/16 8/29/17 9/25/17 6/2/18

This feasibility study was delayed due to 
additional coordination and analysis required to 
research and identify a suitable ecosystem 
model.

12/14/17 12/31/18 2/7/19 7/19/19

SWD Arkansas River Corridor 2/6/17 9/25/17 10/17/17 4/12/18
This feasibility study was delayed due to an 
extended review and comment period for the 
draft report. 

2/3/17 1/11/18 2/5/18 5/4/18

SWD Coastal Texas Protection, TX 7/25/18 10/20/20 11/20/20 4/29/21

SWD Freeport Harbor, TX 3/2/17 6/29/17 7/17/17 11/3/17

This feasibility study was delayed due to 
scheduling issues with ship simulation facilities 
and changes in the dredged material 
management plan and economic assumptions. 

4/11/17 1/8/18 1/25/18 5/23/18

SWD
GIWW ‐ Brazos River Floodgates & 
Colorado River Lock, TX

12/18/17 8/30/18 9/28/18 3/22/19

SWD
Guadalupe‐San Antonio Rivers, TX 
(Lower Guadalpue)

1/19/18 12/28/18 1/22/19 6/12/19
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SWD
Houston Galveston Navigation 
Channels Extension 

3/1/13 9/26/16 10/7/16 4/7/17
The feasibility study is completed, actual dates 
are reported.

3/1/13 12/9/16 12/16/16 7/31/17

SWD Houston Ship Channel, TX 5/18/17 5/10/19 6/10/19 10/28/19

The feasibility study's release of the draft report 
was delayed due to the complexity of the study 
involving numerous design vessels and 
potential channel modifications needed to ease 
pilot rules and restrictions causing  additional 
time needed to analyze costs and benefits. 

9/1/17 5/10/19 6/10/19 10/28/19

SWD Jefferson County Shore Protection 3/15/18 1/9/19 2/7/19 7/5/19

SWD
Matagorda Ship Channel (Widening 
and Deepening), TX

4/10/18 1/7/19 2/5/19 7/17/19

SWD Middle Brazos River, TX 7/6/17 12/26/17 1/15/18 4/30/18

SWD Resacas at Brownsville 2/22/17 11/14/17 12/13/17 6/28/18
This feasibility study was delayed due to receipt 
of funding and Real Estate easement 
discussions.  

6/8/17 1/24/18 2/21/18 8/12/18
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SWD Sabine Pass to Galveston Bay 10/26/15 2/6/17 2/13/17 8/1/17
This feasibility study was delayed due to 
additional  modeling and engineering design 
work required to reduce risk and uncertainty.

9/11/15 3/2/17 3/9/17 8/31/17

SWD Three Rivers, AR 2/9/17 1/18/18 2/15/18 6/29/18
This feasibility study had a minor delay in the 
release of the Draft Report.  All other future 
milestones remain on track.

3/31/17 1/18/18 2/13/18 6/29/18
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