

glossaLAB 2020

By the end of 2020, the project has reactivated its development plan, which was significantly slowed by several causes derived from the Covid-19 pandemic and related measures, which severely hit the countries involved. In particular, a new support was granted by Madrid Open University at the end of 2020 with the purpose of fulfilling project objectives and applying its development to educational contexts. At the moment, the development team has concluded several achievements:

(i) the conversion of the encyclopedic sources to markation language has been achieved,

(ii) the basic components of the platform are functional.

At the same time, other achievements are on the way:

(iii) the provision of new contents has been done continuously,

(iv) a trial platform for sustainable management of glossaLAB has been developed,

(v) the integration of a clarification activity in the context of several international congresses has been agreed,

(vi) the Spanish Association for General Systems (SESGE) is collaborating with glossaLAB in the recovery and conversion of encyclopedic contents in Spanish developed by Charles François.