



Environmental Review & Public Involvement Timeline

	Recreation	Real Estate	Highways
IDENTIFY IMPACTS	Draft Environmental Impact Statement (March 2012) *		
	Final Environmental Impact Statement (Oct. 2012) *		
DEVELOP ALTERNATIVES "MITIGATION"	Scoping Meeting (Sept. 2013) *	Phase I - Property Owners Update Meeting (March 2014)	Caltrans Planning & Design
	Recreation Report (Feb. 2014) *	Phase I - FONSI/Supplemental EA (Aug. 2014)	
	Project Status Update Public Meeting (Nov. 2014)		
	Recreation Mitigation Plan (2014-2015)	Phase II – USFS, USACE Facilities Planning & Design	Caltrans Planning & Design
	Draft Recreation & Real Estate Environmental Assessment (Spring 2015) *		
SELECT ALTERNATIVES	Final Recreation & Real Estate Environmental Assessment (Summer 2015)		
	Recreation Facilities Construction (2016)	Phase I – Real Estate acquisition concludes (2015-2016) Phase II – Relocation of USFS, USACE Facilities (2016)	Highway 178 relocation construction start (2016)

* Public review & comment opportunity

Required National Environmental Policy Act document